SINGAPORE POLO CLUB ‘ PHASE 1 CLUBHOUSE BLOCK REDEVELOPMENT WORKS ‘ PHASING KEYPLAN [ CONSTRUCTION
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% PHASE 1A | DURATION: +/- 8 - 10 WEEKS | 4 NOVEMBER 2019 - 13 JANUARY 2020
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W PHASE 1B | DURATION: +/- 16 WEEKS | 4 NOVEMBER - 24 FEBRUARY 2020 (WEATHER DEPENDANT)

7 / PHASE 1D | DURATION: 10 WE pA
v '// | 1+/-8- EKS | 13 JANUARY 2020 - 9 MARCH 2020




